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2010-CH-071 1R Colebrook Rd.

Resurfacing of Colebrook Rd., including replacement of 

drainage system, from Long Highway to Route 179 (1.7 

miles).  $       1,600,000.00 

Pending Contract 

Award TBD TBD TBA

RI-56-0001-00

Pawtucket Layover 

Improvement Project

This Fixed Guideway Modernization project will pay to 

build a fueling facility, to fuel the engines for the MBTA 

commuter service from Providence to Boston, and to build 

an ispection pit, allowing inspection of train brakes from 

below.  $          460,000.00 

Pending Contract 

Award TBD TBD TBA

2009-IE-002

Enhancement Project - 

Westminster St.

Westminster St. Streetscape from I-95 Service Road No. 7 

to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles), 

which includes sidewalks, crosswalks, bicycle lanes, 

street trees and street lighting.  $       3,300,000.00 

Pending Contract 

Award TBD  TBD TBA

2009-CH-030 Route 138 1R

Resurfacing of Main Rd./Route 138, including curbing, 

sidewalks, and drainage and guardrail improvements, from 

John Street to the Massachusetts State Line (2.3 miles)  $       3,289,000.00 

Substantially 

Complete 03/2009 09/2009 100.0% D'Ambra Construction

2009-CH-041

Stormdrain Retrofit - Outfall 

W-6

Construction of stormwater treatment pond at interchange 

of Route 6 and Killingly St./Route 128.  $       1,277,000.00 

Substantially 

Complete 04/2009 10/2009 100.0% J.H. Lynch & Sons

2009-CH-046 Statewide Drainage C-1

Involved various drainage improvements in the following 

communities: Hopkinton (Mechanic St.), Johnston (Winsor 

Ave. at Hawkins Pond), North Smithfield (Greenville Rd.), 

and West Greenwich (Escoheag Hill Rd.).  $          748,000.00 

Substantially 

Complete 04/2009 09/2009 100.0% R. P.Ianuccillo & Sons

2009-CH-029 Warren Avenue Revetment

Construction of a 400-foot rocky seawall along the 

shoreline of the Seekonk River, salt marsh mitigation, 

installation of a stone dust river walk and landscaping on 

the adjacent Warren Avenue project in East Providence.  $          569,000.00 

Substantially 

Complete 04/2009 11/2009 100.0% Sumco Eco 

2009-CH-052

ADA - Improvements to 

Bristol Ferry Rd.

Installation of new sidewalks and curbing on Bristol Ferry 

Road from West Main Road/Route 114 to Boyd's Lane. 

Includes Intersection improvements and new traffic 

signals with pedestrian signals.  $       1,696,000.00 

Substantially 

Complete 05/2009 11/2009 100.0%

Narragansett 

Improvement

2009-CT-015 CCVE/RVD Design

Installation of radar-based vehicle detectors, at same 

location  as existing traffic cameras, to collect data on 

traffic volume, speeds. The new detectors provide alerts to 

TMC operators to announce increasing traffic congestion. 

Technology will allow RIDOT to post travel time on 

electronic message signs (40 locations)  $          505,000.00 

Substantially 

Complete 05/2009 06/2010 100.0% Arden Engineering

*Amount is the Planned Project Estimate.  

** Based on Estimated Contract Completion Date 9/15/2010 1 of 8



 Office of Economic Recovery and Reinvestment GIS Map Data Elements

Contract No. Project Description
Estimated Cost 

($)*
Status Start Date  

Contract 

Completion End 

Date (mm/yyyy)**

Percentage of 

Construction 

Completed Contractor

2009-CT-045 Traffic Monitoring Stations

Installation of radar-based vehicle detectors in several 

locations to collect data on traffic volume, speed, and 

vehicle classification used for annual reporting 

requirements and TMC traffic flow maps (37 stations plus 

6 stations for vehicle classifications.)  $       1,053,000.00 

Substantially 

Complete 05/2009 06/2010 100.0% Arden Engineering

2009-CH-051

Resurfacing Ocean and 

Shore Rds.

Resurfacing of two sections of Ocean Rd. in from 

Narragansett Town Beach to Point Judith, Narragansett 

(3.7 miles), and Shore Road from Post Road to Ocean View 

Highway in Westerly (4.5 miles).  $       3,900,000.00 

Substantially 

Complete 05/2009 10/2009 100.0% J.H. Lynch & Sons

2009-CH-039 Resurfacing Route 246

Resurfacing of Old Louisquisset Pike/Route 246 from 

Breakneck Hill Rd./Route 123 to Route 116/Route 146 

interchange (2.3 miles).  $       1,687,000.00 

Substantially 

Complete 05/2009 10/2009 100.0% Cardi Corp.

2009-CR-062

Rubberized Chip Sealing - 

2009 Application of rubberized chip seal.  $       1,800,000.00 

Substantially 

Complete 05/2009 09/2009 100.0% All States Asphalt

2009-CH-058 Statewide Drainage C-2

Drainage work at the intersection of Ten Rod Road/Rte 165 

and Black Plain Rd in Exeter.  $          451,000.00 

Substantially 

Complete 06/2009 09/2009 100.0%

Rosciti Construction 

Co., LLC

2009-CH-037

1R Nate Whipple Highway C-

1

Resurfacing of Nate Whipple Highway/Route 120, 

including curbing, sidewalk, guardrail, minor drainage 

work, and signal work from Diamond Hill Road/Route 114 

to Mendon Road/Route 122 (2.6 miles).  $       3,800,000.00 

Substantially 

Complete 06/2009 11/2009 100.0% Fleet Construction

2009-CM-025 Bridge Washing C - 11

Powerwashing of 65 of Rhode Island's 772 bridges to 

remove road salts, dirt and bird droppings. Includes: 

Burrillville, Charlestown, Cranston, East Greenwich, 

Exeter, Hopkinton, Johnston, Narragansett, North 

Kingstown, Richmond, South Kingstown, Warwick, West 

Greenwich, West Warwick, and Westerly.  $          984,000.00 

Substantially 

Complete 06/2009 11/2009 100.0% Deangelo Bros.

2009-CH-055

1R Improvements to Route 

44 C-3A

Resurfacing of Putnam Pike/Route 44, including drainage 

improvements and guardrail replacement, from Tourtellote 

Hill Rd. to RIDOT Maintenance Facility (2 miles).  $       1,866,000.00 

Substantially 

Complete 06/2009 11/2009 100.0% T. Miozzi Paving

2009-CH-028

ADA - Legion 

Way/Providence St.

Installation of new sidewalks and curbing on Legion Way 

from Main St. to Providence St. and Providence St. from 

Legion Way to East Main St./Route 115. (1 miles).  $          900,000.00 

Substantially 

Complete 06/2009 10/2009 100.0% Lucena Brothers

2009-CR-056

Crack Sealing 2009  - South 

& Central

Cleaning and sealing cracks and open joints in the 

existing bituminous concrete pavement with a hot applied 

rubberized asphalt sealant.  $          500,000.00 

Substantially 

Complete 07/2009 09/2009 100.0% Sealcoating, Inc.

*Amount is the Planned Project Estimate.  

** Based on Estimated Contract Completion Date 9/15/2010 2 of 8
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2009-CH-031 I - 95 Resurfacing C-1

First phase of a 25-mile resurfacing project of I-95 from 

Connecticut line to Exit 8 in Warwick. Stimulus funds will 

pay for first 7.6 miles from State line to Exit 3.  $     10,000,000.00 

Substantially 

Complete 07/2009 12/2009 100.0% D'Ambra Construction

2009-CR-057

Crack Sealing 2009 - North 

& East

Cleaning and sealing cracks and open joints in the 

existing bituminous concrete pavement with a hot applied 

rubberized asphalt sealant.  $          500,000.00 

Substantially 

Complete 07/2009 09/2009 100.0% Annseal, Inc.

2009-IE-001

Enhancement Project - 

Manton Ave.

Manton Ave. Streetscape from Delaine St. to Sisson St. (0.8 

miles), which includes sidewalks, crosswalks, street trees 

and street lighting. Other funds (Federal and City) will be 

used to upgrade signal at Manton Ave. and Atwells Ave.  $          500,000.00 

Substantially 

Complete 07/2009 07/2010 100.0%

Universal 

Construction

2009-CH-060 Rt. 138 Reclamation

Resurfacing of Kingstown Rd./Route 138 from Beaver 

River Rd. to 660 feet west of Route 112 (2 miles).  $       2,000,000.00 

Substantially 

Complete 07/2009 11/2009 100.0% Cardi Corp.

2009-CH-054

1R Improvements Route 44 

C-2A (W.Greenville-Austin)

Resurfacing of Putnam Pike/Route 44, including 

replacement of sidewalks, curbing, drainage 

improvements, and new signal, from Austin Ave. to West 

Greenville Rd. (1.3 miles).  $       2,900,000.00 

Substantially 

Complete 07/2009 05/2010 100.0% Digregorio Corp.

2009-CH-059 Statewide Drainage C-3

Involves various drainage improvements in the following 

communities: Cranston (Pippin Orchard Rd.), Lincoln 

(River Rd./Rte. 126), and Narragansett (Bridgetown Rd.).  $          500,000.00 

Substantially 

Complete 08/2009 10/2009 100.0% J.H. Lynch & Sons

2009-CH-035

Safety Improvements to 

Route 101

Chip seal overlay of Hartford Pike/Route 101 from the 

Connecticut State line to Route 94 in Foster and Anan 

Wade Rd. to Route 102 in Scituate (4 miles).  $       1,300,000.00 

Substantially 

Complete 09/2009 10/2009 100.0% J.H. Lynch & Sons

2009-CT-043 Signal Optimization 2009

Statewide maintenance contract which involves signal 

repair and minor resurfacing as needed at roughly 60 

different intersections.  $       1,000,000.00 

Substantially 

Complete 09/2009 05/2010 100.0% J.H. Lynch & Sons

2009-CH-091 1R Nate Whipple Hwy. C-2

Resurfacing of Nate Whipple Highway/Route 120, 

including curbing, sidewalk, guardrail, minor drainage 

work, and signal work from Diamond Hill Road/Route 114 

to the Massachusetts State line (1.7 miles).  $       2,800,000.00 

Substantially 

Complete 09/2009 08/2010 100.0% J.H. Lynch & Sons

2009-CT-079

STC Signals - North & East 

Bay

Various traffic signal improvements including new 

installations, signal modifications, and island 

modifications in Barrington, Burrillville, Foster, Johnston, 

North Providence, North Smithfield, Pawtucket, 

Portsmouth, Providence, Smithfield, and Warren (14 

intersections)  $       2,000,000.00 

Substantially 

Complete 10/2009 08/2010 100.0% Rossi Electric Co.

*Amount is the Planned Project Estimate.  

** Based on Estimated Contract Completion Date 9/15/2010 3 of 8



 Office of Economic Recovery and Reinvestment GIS Map Data Elements

Contract No. Project Description
Estimated Cost 

($)*
Status Start Date  

Contract 

Completion End 

Date (mm/yyyy)**

Percentage of 

Construction 

Completed Contractor

2009-CT-026 Statewide Striping - North

Application of striping on State roadways in Burrillville, 

Central Falls, Cumberland, Glocester, Lincoln, North 

Providence, North Smithfield, Pawtucket, Smithfield and 

Woonsocket.  $       2,418,000.00 

Under 

Construction 04/2009 11/2010 87.0% Traffic Markings

2009-CT-027

Statewide Striping - East 

Bay

Application of striping on State roadways in Barrington, 

Bristol, East Providence, Little Compton, Middletown, 

Newport, Portsmouth, Providence, Tiverton and Warren.  $       2,287,000.00 

Under 

Construction 04/2009 11/2010 87.0% Traffic Markings

2009-CM-040

Statewide Guardrail 

Repl./Repair 2009

Replacement and repair of rusted, damaged and/or 

substandard guardrail.  $       1,200,000.00 

Under 

Construction 05/2009 03/2011 71.0% Cosco Inc.

2009-CH-004

1R Highway Improvements 

to West Main Rd

Resurfacing of West Main Road from Coddington Highway 

to John Kesson Lane. Includes removal of existing 

concrete median markers; curbing and sidewalk 

replacement; new signage and pavement markings; 

replacement and/or addition of traffic signal and 

pedestrian signal equipment; and traffic signal 

interconnection.  $       6,048,526.50 

Under 

Construction 05/2009 10/2010 95.8% D'Ambra Construction

2009-CL-013

Route 1 Median 

Landscaping

This project is the final phase of a Safety Improvement 

Project.  Project includes excavating planting beds, 

placing loam and installing new planting material in select 

locations in the U.S. Route 1 median between Mooresfield 

Road and the Oliver Stedman Government Center. 

Contract includes two-year mowing and maintenance 

agreement.  $          236,000.00 

Under 

Construction 05/2009 11/2010 86.2%

MON Landscaping 

Co.

2009-CT-064 I -95 Signing Project C-1

Replacement of signage on I-95 at Exits 6-8 (West 

Greenwich, East Greenwich, West Warwick, and Warwick), 

Exit 12B (Warwick), Exists 16-18 (Cranston and 

Providence), and Exit 29 (Pawtucket). Contract also 

includes signage on Route 146 at Route 146A in North 

Smithfield.  $       3,400,000.00 

Under 

Construction 05/2009 07/2010 99.0%

Roadsafe Traffic 

Systems, Inc.

2009-CH-068

I - 295 Safety & Lighting C-

2D

Removal and replacement of light poles and electrical 

systems for overhead lighting on I-295 at Exits 1, 2, 4 and 5 

from Warwick to Johnston. Contract includes additional 

traffic cameras for the TMC.  $       6,000,000.00 

Under 

Construction 07/2009 11/2010 89.8% Arden Engineering

2009-CT-065

Route 37 Signing Project C-

2

Replacement of all signage on Route 37 from Post 

Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2 

miles).  $       3,316,000.00 

Under 

Construction 08/2009 08/2010 99.0% Liddell Bros.

*Amount is the Planned Project Estimate.  

** Based on Estimated Contract Completion Date 9/15/2010 4 of 8
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2009-CH-009

Reconstruction of Hartford 

Avenue (Rt. 6A)

Reconstruction of Hartford Ave./Route 6A, including 

curbing, sidewalks, widening a portion to provide a center 

turn lane, a new drainage system, upgrading traffic signal 

systems, and installation of fiber optic connection, from 

the I-295 interchange to Atwood Ave./Rte. 5 (0.7 miles)  $       5,300,000.00 

Under 

Construction 08/2009 10/2010 89.7% Digregorio Corp.

2009-CH-084

Dean St., Cahir St., Stewart 

St.

Resurfacing of Dean St., Cahir St. and Stewart St., 

including upgraded signals and new street lights, from 

West Exchange St. to Point St. (0.9 miles)  $       4,000,000.00 

Under 

Construction 08/2009 12/2010 81.1% Digregorio Corp.

2009-CT-070 Route 10 Guide Signs

Replacement of all signage on Route 10 from Park 

Ave./Route 12 in Cranston to I-95 in Providence (5 miles).  $       4,200,000.00 

Under 

Construction 09/2009 09/2010 98.1% Liddell Bros

2009-CB-087 Dillons Corner Bridge

Rehabilitation of bridges at the Dillons Corner Rotary in 

Narragansett. Work to consist of superstructure 

replacement of Dillions Corner Bridge, which carries Route 

1 over Kingstown Rd./Pt. Judith Rd./Route 108 and on-

ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt. 

Judith Rd. to Route 1 North.  $       8,500,000.00 

Under 

Construction 09/2009 05/2011 59.5% John Rocchio Corp.

2009-CH-036

1R Improvements to Route 

91 C-1

Resurfacing of Oak St./Westerly Bradford R./Route 91, 

including sidewalks, minor drainage improvements, water 

line installation and new signage, from Route 3 to Westerly 

Maintenance Facility (1.3 miles).  $       2,600,000.00 

Under 

Construction 09/2009 10/2010 90.8% D'Ambra Construction

2009-CH-066 ADA Child St. C-2

Installation of new sidewalks and curbing on Child St. 

from Cutler St. to Massachusetts State line. (2.2 miles).  $       2,500,000.00 

Under 

Construction 09/2009 08/2010 99.0% Shire Corporation

2009-CB-047

Phase IV Imp Jamestown 

Bridge No. 800

Continued long-term preventative maintenance on the 

Jamestown-Verrazzano Bridge, which carries Route 138 

over the West Passage of Narragansett Bay.  $       7,000,000.00 

Under 

Construction 10/2009 09/2010 97.4% Aetna Bridge Co.

2009-CH-077 1R Diamond Hill Road

Resurfacing of Diamond Hill Rd./Rte. 114, including 

curbing, sidewalk, guardrail, minor drainage work, and 

signal work, from Social Street to Bound Road (2.2 miles)  $       4,400,000.00 

Under 

Construction 10/2009 10/2010 89.9% D'Ambra Construction

2009-CT-082

STC Signals - South & 

Central

Various traffic signal improvements including new 

installations, signal modifications, and island 

modifications in Coventry, East Greenwich, Exeter, North 

Kingstown, South Kingstown, Warwick, and West 

Warwick.(12 intersections).  $       2,000,000.00 

Under 

Construction 12/2009 10/2010 85.3% J.H. Lynch & Sons

*Amount is the Planned Project Estimate.  

** Based on Estimated Contract Completion Date 9/15/2010 5 of 8



 Office of Economic Recovery and Reinvestment GIS Map Data Elements

Contract No. Project Description
Estimated Cost 

($)*
Status Start Date  

Contract 

Completion End 

Date (mm/yyyy)**

Percentage of 

Construction 

Completed Contractor

2009-CH-081

1R High St./Diamond Hill 

Rd.

Resurfacing of High St./Diamond Hill Rd./Route 114, 

including curbing, sidewalk, guardrail, minor drainage 

work, and signal work, from Cumberland Public Library to 

Blackstone Street (1.2 miles).  $       1,900,000.00 

Under 

Construction 01/2010 09/2010 99.0% J.H. Lynch & Sons

2009-CB-044

Industrial Drive Bridge No. 

882

Rehabilitation of Industrial Dr., including sidewalk repairs 

and resurfacing, which carries Industrial Dr. over the 

Moshassuck River.  $       2,300,000.00 

Under 

Construction 02/2010 05/2011 45.7% Shire Corporation

2010-CH-022 

(Former RIC# 

2009-CH-048)

ADA Child St. and N. Main 

St. C-1

Installation of new sidewalks and curbing on North Main 

St. from Park St. to Wood St. and Child St. from Cutler St. 

to the East Bay Bike Path (0.2 miles).  $          600,000.00 

Under 

Construction 04/2010 08/2010 99.0%

Narragansett 

Improvement

2009-CH-042

1R Route 146/Wilbur Rd. 

Bridge No. 415

Resurfacing of Route 146, including guardrail replacement, 

joint repair, and minor alignment modifications, from 

Route 116 interchange to area of Sherman Ave. and Old 

Louisquisset Pike/Route 246 interchange. (1.1 miles). 

Project includes rehabilitation of Wilbur Road Bridge, 

including raising and replacing superstructure of bridge.  $       6,200,000.00 

Under 

Construction 04/2010 07/2011 32.8% D'Ambra Construction

2009-CB-085

Wyoming Bridges #43 and 

#44

Rehabilitation of both Wyoming Bridges, which carry 

Bridge St. over the Wood River.  $       2,300,000.00 

Under 

Construction 05/2010 09/2011 26.4%

Northern 

Construction Service 

LLC

2010-CR-012

Reclamation of Moosup 

Valley Rd.

Reclamation and resurfacing of Moosup Valley Road from 

0.9 miles west of Route 14/Plainfield Pike to Cucumber Hill 

Rd. (1.4 miles). 800,000.00$          

Under 

Construction 05/2010 09/2010 93.3% J.H. Lynch & Sons

2010-CH-013

1R Improvements to Route 

91 in Westerly; Contract 2

Resurfacing of Route 91/Westerly Bradford Rd./Bradford 

Rd., including curbing, sidewalks, guardrail, minor 

drainage improvements from Westerly Maintenance 

Facility to Bradford Railroad Bridge/800 feet north of 

Church St. (3.8 miles). 3,000,000.00$       

Under 

Construction 05/2010 11/2010 63.3% Cardi Corp.

2010-CH-025 1R Route 99

Resurfacing of Route 99/Woonsocket Industrial Highway, 

including curbing, minor drainage work, signage 

structures and minor bridge work from Route 146 to Route 

122/Mendon Rd. (2.7 miles). 5,000,000.00$       

Under 

Construction 05/2010 04/2011 34.1% Cardi Corp.

2010-CH-017

Statewide Drainage 

Improvements 2010 

Contract 1

Involves various drainage improvements in the following 

communities: Providence (North Main St.),  West 

Greenwich (Escoheag Hill Rd).and Tiverton (East Rd. & 

Crandall Rd.) 300,000.00$          

Under 

Construction 06/2010 10/2010 70.0% Lucena Brothers

*Amount is the Planned Project Estimate.  

** Based on Estimated Contract Completion Date 9/15/2010 6 of 8
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2010-CR-009

Full Depth Reclamation of 

Rt. 102

Reclamation and resurfacing of Route 14/Route 

102/Plainfield Pike/Victory Highway from Briggs Rd. to Old 

Plainfield Pike (1.2 miles). 800,000.00$          

Under 

Construction 06/2010 09/2010 92.0%

Narragansett 

Improvement Co.

2010-CH-021 

(Former RIC# 

2009-CH-069) 1R Route 102 C-1

Resurfacing of Route 102 from Route 101 in Scituate to 

Old Plainfield Pike in Foster (7.4 miles), including drainage 

and guardrail improvements. RIDOT anticipates 

resurfacing an additional 10.8 miles from Old Plainfield 

Pike to Route 3 in Exeter in the near future.  $       3,000,000.00 

Under 

Construction 06/2010 10/2010 73.9% J.H. Lynch & Sons

2010-CH-020 

(Former RI # 2009-

CH-034)

Stormdrain Retro Project 

BMP Monitoring

Project to review approximately 60 out of 130 storm water 

drainage systems, ponds, catch basins, etc. that were 

previously upgraded to meet Federal Best Management 

Practices, in accordance with State and Federal water 

quality regulations, for storm water runoff. Project will 

include inspection of drainage structures, cleaning and 

performance evaluation.  $       1,100,000.00 

Under 

Construction 06/2010 10/2010 67.4% Lucena Brothers

2010-CH-010

1R Improvements Main St. 

(Rt. 114), Warren - Contract 

1

Main St. (Rte. 114), installation of new curbing, sidewalks, 

minor drainage improvements and street tree preservation 

and replacement from Cherry St. to 160 feet south of 

Beach St. (0.3 miles). 700,000.00$          

Under 

Construction 06/2010 11/2010 54.9% American Site Corp

2010-CB-016

Replacement of Chestnut 

Hill Rd. Bridge No. 951

Replacement of the Chestnut Hill Road Bridge, which 

carries Chestnut Hill Road over the spillway that flows 

from the Sayles and Smith Reservoir to the Chepachet 

River. The project includes construction of a replacement 

spillway structure and wetland restoration. 1,500,000.00$       

Under 

Construction 06/2010 09/2011 17.8% Shire Corporation

2009-IE-003

Kingston Station Roof 

Repair

This project will repair the roof of the Kingston Station 

located in the village of West Kingston. 300,000.00$          

Under 

Construction 07/2010 10/2010 79%

Apollo Roofing and 

Sheet Metal

2010-CH-040 

(Former RIC# 

2009-CH-016)

Downtown Providence ADA 

C-2

Repair sidewalks on Washington St. from Empire St. to 

Eddy St. and Westminster St. from Empire St. to 100 feet 

east of Mathewson St. (0.3 miles). Includes landscaping 

and installation of bike racks.  $          900,000.00 

Under 

Construction 07/2010 05/2011 18.7%

Hartford Site 

Construction LLC

2010-CM-019 

(Former RIC# 

2009-CM-024) Bridge Washing C - 10

Powerwashing of 65 of Rhode Island's 772 bridges to 

remove road salts, dirt and bird droppings. Includes: 

Cumberland, East Providence, Lincoln, North Smithfield, 

Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT 

goal of powerwashing all bridges with 10 contracts every 5 

years.  $       1,392,000.00 

Under 

Construction 07/2010 09/2010 76.9% Deangelo Bros.

*Amount is the Planned Project Estimate.  

** Based on Estimated Contract Completion Date 9/15/2010 7 of 8
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2010-FF-001

South County Commuter 

Rail - Wickford Junction 

Garage & Platform

ARRA grant funding through the U.S.DOT/Federal Transit 

Administration to be used towards the construct of a 1000 

+/- car garage and commuter rail station platform at 

Wickford Junction located in North Kingstown. 4,353,273.00$       

Under 

Construction 09/2010 12/2010 1.0% Amtrak -Rail Corp.

*Amount is the Planned Project Estimate.  

** Based on Estimated Contract Completion Date 9/15/2010 8 of 8


